

# Plan for Rector Search prepared by Search Committee

ID	Task Name	Duration	Start	Finish	2010								
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
1	Vestry appoint Search Committee	0 days	Wed 1/20/10	Wed 1/20/10	◆	◆							
2	Search Committee selects officers	0 days	Sun 1/24/10	Sun 1/24/10	◆	◆							
3	<b>Monthly report to Vestry</b>	<b>220 days</b>	<b>Wed 2/3/10</b>	<b>Wed 12/1/10</b>									
15	<b>Vestry approved Status report presented to Service</b>	<b>220 days</b>	<b>Mon 2/15/10</b>	<b>Mon 12/13/10</b>									
27	Search committee submits Search Plan	1 day?	Wed 2/10/10	Wed 2/10/10									
28	Search Committee hires Consultant	22 days?	Sun 1/31/10	Mon 3/1/10									
29	Survey emailed and collected	11 days?	Fri 3/5/10	Fri 3/19/10									
30	Search Committee Retreat	0 days	Sat 3/20/10	Sat 3/20/10									
31	Search Committee "all parish meeting"	1 day?	Sun 3/21/10	Sun 3/21/10									
32	Parish Profile Developed	30 days?	Wed 3/3/10	Sun 4/11/10									
33	Draft Parish Profile submitted to Bishop	0 days	Thu 4/15/10	Thu 4/15/10									
34	Bishop reviews Parish Profile	12 days?	Fri 4/16/10	Sat 5/1/10									
35	Bishop approves Parish Profile	0 days	Sat 5/1/10	Sat 5/1/10									
36	Approved Parish Profile submitted to Vestry	0 days	Sat 5/1/10	Sat 5/1/10									
37	Parish Profile posted on Church Website	1 day?	Mon 5/3/10	Mon 5/3/10									
38	Parish Profile (2 copies) sent to Canon for Deployment	1 day?	Tue 5/4/10	Tue 5/4/10									
39	Candidates apply	23 days?	Sat 5/15/10	Tue 6/15/10									
40	CDO performs background check	25 days	Mon 5/17/10	Fri 6/18/10									
41													
42													



